Stewart Indian School Living Legacy Project
Update for the December 3, 2018 Nevada Indian Commission Board Meeting
Submitted by Sari Nichols, Program Officer I, Nevada Indian Commission

Stewart Capital Improvement Projects (CIP)
- CIP #C09 – Old Gym Roof Replacement and Roof Seismic Stabilization Project ($1.2 Million)
  Actually replacement of the roof on the Old Gym will begin in Spring 2019 and completed late Fall 2019.

- CIP #C08 – Cultural and Welcome Centers (Stewart Campus) ($4.5 Million plus $147,000 from Commission for Cultural Centers and Historic Preservation (CCCHP) Grant)
  To be discussed in Agenda Item XII for this meeting.

Stewart Indian School New Gym Cleanup Project
- Painting of the interior gym walls was completed on November 15, 2018. The stencils for the “Moccasin Square Garden” sign did not arrive in time for the completion of the project. The sign will be painted later in the winter along with the kitchen and locker-room interior walls.

- The NIC has asked to have the gym main entrance resurfaced as the concrete is crumbling and could pose a safety hazard. The NIC is also looking at having new entrance lighting as this too could be a potential safety hazard.

Stewart Indian School Related Grants
- Awarded Commission for Cultural Centers and Historic Preservation (CCCHP) grant funds in the amount of $79,000 for Auditorium schematic design documents. Working on a scope of work with the architects prior to receiving the funding agreement.

Next Stewart Advisory Committee Meeting
The next Stewart Advisory Committee meeting is scheduled for Friday, December 7, 2018 from 9:00-11:00am at the Nevada Indian Commission. Commissioners are encouraged to attend.